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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California.
This MPR does not discuss cleanup work by the o
City of Vallejo or its developer, Lennar Mare Island
(LMI), through the Navy's Eastern Early Transfer
Parcel (EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the
city through LMI this month is reported separately.
This MPR discusses progress made during the
reporting period from April 26 through May 30,
2019. The information provided in this report
includes updates to field work and removal actions,
document submittals, the progress of regulatory
reviews, issues associated with Navy environmental
programs, and Base Realignment and Closure
(BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND
UPCOMING EVENTS

The Navy began conducting the spring weeding and e
planting as part of the wetland revegetation

activities at the Paint Waste Area starting on

Tuesday, May 28 and will continue through

Thursday, June 6, 2019.

3.0 DOCUMENT SUBMITTALS AND

PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:

Draft Completion/Closure Report for the
Additional Debris Pile Investigation at Solid
Waste Management Unit 78—Building 505

Final Groundwater Monitoring Report for IR
Site 04 — February 2019

Draft Final Finding of Suitability to Transfer #17,
Parcel XVII, Defense Reutilization and Marketing
Office Proper

The Navy received comments from the regulatory
agencies on the following documents during the
reporting period:

Comments received from the Department of Toxic
Substances Control (DTSC) on the Draft 2018
Annual Monitoring Report for the Paint Waste
Area Wetland Monitoring. The San Francisco Bay
Regional Water Quality Control Board (Regional
Water Board) deferred their comments to DTSC.

Comments and concurrence received from DTSC
and comments received from the Regional Water
Board on the Investigation Area H1 2018 Annual
Remedy Status Report

www.bracpmo.navy.mil



Monthly Progress Report — Former Mare Island Naval Shipyard May 30, 2019

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where the
Navy remains responsible for the cleanup work.

Number of Documents Submitted

8
by the Navy
Number of DTSC Comments 9
Received by the Navy
Number of Regional Water Board 6
Comments Received by the Navy
Number of EPA Comments 0
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and the Regional Water Board to discuss the
progress of environmental cleanup at MINS.

The next BCT meeting will be held on

July 25, 2019.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* May 30,2019 (CANCELLED)
* July 25,2019
* September 26, 2019

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Scott Anderson
BRAC Environmental Coordinator
E-mail: scott.d.anderson@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-5808
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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